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Contract GS00Q09BG0039

Task Order GST0012AJ0077

Modification PO30

Block 14 Continued:

The purpose of this modification is to add incremental funding and update Section B of
the task order.

1. Section B.13.1 is modified as follows:
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2. Changes are annotated by a vertical bar in the right margin on pages B-7 and B-8.

3. All other terms and conditions remain unchanged and in effect.

SUMMARY OF COST IMPACT OF ABOVE CHANGES

o The total funding obligated under the Task Order is increased by $2,010,000 from
$143,123,497.88 to $145,133,497.88

o The total estimated cost/price of the Task Order remains unchanged at
$454,491,575.00.





